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CORTRACT APPROVAL
CONTRACT HO. SP-1913

\. 25X1A Reference iz made to comversation between myself 25X1A
\ | lend representative of the FOC on 21 FedbruaYy I95(,

! concerning total quantities of System IV Hatches. Subseguent to

this conversstion a change hes been initisted by the FOO. The
following is a recapitulation of ths reguirements:

Contract No. Orig.Qty.  Now Required Gby.  Hxcess Qty.

8P-191.3 1 b 3
JP-1G1h s 5 Short 1
Totals il g9 2 EBxpess

Based upon the foregoing, you are authorized and dirvected to
take the action indiented below:

Contract, SP=-191

1. Complete and deliver four (&) System IV Hatches. These

hatehes will be reworked to mew configwration prior to
shipment overseas.

2. Transfer ome {1) complete hatch to Contract SP-191h.
Thies batch will not be revorked to new configuration.

3. Stop all vork oo the remaining twoe (2) hateches whick

are syproximstely 3% complete. These hatchws should
be saved in their presext condition and may be stored

25X1A at[ | In event & future regquirement is gemerated
thene parts can bes ukilisad.

ract 3P-191h
1. Comglete and deliver four (&) batehss in the mew con«
Tiguration.
2, Adjust Spares snd GHE 1ist to increase it by ome (1)
and deliver the trangferred hatch in the old configures

tion. This hatch will eventurlly be used in cne of the
ARDC articles for APN/79 testing.
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The foregoing has been &iscussed with the Contrsoting Officer
under SP-1314 and hie conmurrence will be fortheoming in & separste
approml letter.

25X1A

SA/PC/DCI:JMcD:pt (3/20/57)

Distribution:

Orig -~ LAC

Cy 2 - LAC
3 = A-101
4 - 5P-1913
5 - SP-191h4
6 - FRG ..
T = Chrono
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11 March 1957

SUBJECT: ARDC Alrcraft, Deletion of Destructor Equipment.
and Procurement of System IV Hatch

10 Contracting Officer

Near George:

In reference to our telephone conversati%h s you
are requested to obtain a credit proposal from for 25X1A

25X1A deletion of the destructor equipment in the three ARDC aireraft.
[ | from Edwards AFB was in here on 5 March and stated
that this equipment was not necessary in those aircraft.

There is a new requirement for a System IV hatch for futurs
installation of APN-79 equipment in the ARDC alrcraft. You are
hereby authorized to procure from Lockheed one additional System
IV hatch to fulfill this requirement. In view of your recent,
termination of several System IV hatches, you are requested to
study the feasibility of using one of your cancelled hatches for
this requirement.

Sincerely,

25X1A
|

e/t /q;),._ L aen
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